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EG&G Rocky Flats, Inc (EG&G Rocky Flats) did budget for a response to comments by the 
Environmental Protection Agency (EPA) and the Colorado Department-of Health (CDH) on 
the Operable Units 5 and 6 (OUs 5 and 6) Work Plans EG&G Rocky Flats has answered a these comments in the "Response To Comments Document" submitted in August 1991 and 
September 1991 for OU 5 and OU 6, respectnrely, and continues to amend these documents 
n technical memoranda These responses and the concdmttant changes in the revised Final 
Work Plans were resubmitted on October 1 , 1991 for OU 5 and October 15, 1991 for OU 6 
These dates are in accordance with the Interagency Agreement (IAG) 

However, EG&G Rocky Flats did not budget response to comments from DOOHQ and the 
DOWRFO Natural Resource Trustees, and regards these comments as outof-scope work 
EG&G Rocky Flats received the comments from the DOOHQ subcontractor and several of the 
Trustees long after the IAG milestone dates of August 30, 1991 (OU 5) and September 16, 
1991 (OU 6) As an example, comments regarding OU 5 arrived at EG8G Rocky Flats from 
the DOWHQ subcontractor on November 5, 1991 and those of the Colorado Division of 
Wildlife arrived on November 4, 1991 These comments are out-of-scope according to the 
IAG of January 22, 1991, and were not negotiated Nonetheless, EG&G Rocky Flats also 
responded to these comments in the "Technical Memorandum 1" documents submitted to EPA 
and CDH on December 9, 1991 (OU 5) and December 16, 1991 (OU 6) Because this work 
was out-of-scope, delays were incurred while a resolution was worked out with 
Procurement for completion of additional work 
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Additionally, delays were incurred in the process of receiving final direction from DOE 
EG&G Rocky Flats requested written direction in regards to the late comments from 
DOURFO on October 24, 1991 and November 15, 1991 This direction was required 
before making any changes to the Final Work Plan These changes would have resulted in a 
substantial increase in costs during implementation of the Work Plans 

Project direction from DOURFO was substantially delayed due to the resignations of 
DOURFO project managers and resulted in unrecoverable lost time for the rewriting of the 
OU 5 and OU 6 Work Plans EG&G Rocky Flats has negotiated all IAG schedules related to the 
OU 5 and OU 6 Work Plans However, schedules cannot be met if out-of-scope work is 
returned late to EG&G Rocky Flats and DOURFO does not provide direction 

We at EG&G Rocky Flats have been working with your staff to resolve these issues If you 
have any questions regarding these matters, please contact P S Bunge at extension 7121 or 
J T Ottensman at extension 3198 of the Remediation Programs Division 
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